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Fax (512) 671-3446

April 12, 2007
(PBW Project No. 1381)

Re: March 2007 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas

Dear Mr. Miller:

Pursuant to Section Xll, Paragraph 53 of the modified Unilateral Administrative Order
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this
monthly status report on behalf ofLDL Coastal Limited LP (LDL), Chromalloy American
Corporation (Chromalloy) and The Dow Chemical Company (Dow) (collectively referred to as
Respondents in the UAO and the Statement of Work (SOW) attached thereto). As discussed in
our telephone conversation on August 2, 2005, monthly status reports for a given month will be
submitted by the 15th of the following month as required in Paragraph 53 of the UAO, rather than
by the io" of the following month as indicated in Appendix 1 of the UAO. In accordance with
the UAO requirements this report addresses the topics listed below:

1. Actions which have been taken toward achieving compliance with the UAO during
the previous month - The following actions were taken during the previous month:

• RI/FS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the RI/FS Work Plan including:

o Subtask 6.3 - Validation and evaluation of analytical data for soil samples
collected from the on-site soil boring and surface soil sample locations were
performed.

o Subtask 6.6 - Validation and evaluation of analytical data for surface water
samples from four Phase 2 wetland sample locations north of Marlin Avenue
were performed.

o Subtask 6.7 - Validation and evaluation of analytical data for sediment
samples from 17 Phase 2 wetland sample locations north of Marlin Avenue
were performed.

o Subtask 6.8 -A pathway-specific risk assessment for the fish ingestion
pathway was prepared and submitted to EPA on March 20,2007.

• Acquisition of access to properties immediately north of Marlin Avenue within
the background soil area (VAO Paragraph 72) - access to these properties was
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denied by the properties owner. A letter of denial received from the properties
owner's attorney was forwarded to you via e-mail on March 12, 2007. Five of
the ten proposed background soil samples are located on these properties.

• Although not required by the VAO, debris/trash removal and subsequent mowing
activities were performed at the Site this month. These activities were proposed
in a letter to you dated February 19,2007, and were authorized by your letter of
March 1, 2007. As part of these activities, approximately four roll-off bins
(approximately 40 cubic yard volume each) of trash/debris were removed from
the Site and disposed at the Seabreeze Environmental Landfill in Angleton,
Texas. Consistent with directions in your March 1 letter, all material collected as
part of these activities was inspected for visible chemical staining or mud/soil
adhering to the material. Material with chemical staining or adhering soil was
collected in plastic containment drums and has been staged on-site for later
disposal.

2. Results of sampling, tests, modeling and all other data (including raw data) received
or generated by or on behalf of Respondents during the previous month - The
following data were received or generated during the previous month:

• Revised pages for previously submitted laboratory reports for Phase 2 wetland
surface water and sediment samples, and tank content samples are provided in
electronic form by sample delivery group on the enclosed DVD.

• Validation reports for wetland surface water and sediment data are provided in
electronic form by sample delivery group on the DVD provided with this report.

• The updated database, including all data validated through March 31, 2006 is
provided in electronic format on the enclosed DVD.

3. Actions, data and plans which are scheduled for the next two months and other
information relating to the progress of work - The following actions are planned for
the next two months:

• RIfFS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the RIfFS Work Plan (weather and access permitting) including:

o Subtask 6.3 - Soil investigation - to be continued through additional soil
sample collection, sample analyses, analytical data validation, and data
evaluation.

o Subtask 6.5 - Groundwater/NAPL investigation - to be continued through
additional monitoring well installation and development, groundwater
sample collection, sample analyses, analytical data validation, and data
evaluation.

o Subtask 6.6 - Surface water investigation - to be continued through
analytical data evaluation.

o Subtask 6.7 - Sediment investigation - to be continued through analytical
data evaluation.
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4. Information regarding percentage of completion, all delays encountered or
anticipated that may affect the future schedule for completion of the work required,
and efforts made to mitigate those delays or anticipated delays - RIfFS activities are
approximately 35% complete. The following delays were encountered this month:

(1) The aforementioned denial of access to five of the ten background soil
sampling locations has delayed and is continuing to delay soil investigation
activities. Weare working with you to mitigate the length of this delay through
your contact of the property owner, and through the evaluation of alternative
background sample locations.

(2) Significant rainfall at the Site during late March required postponement of
monitoring well installation activities that were scheduled to start on March 19.
To date, Site conditions have not allowed rescheduling of these activities.
Should Site conditions persist in delaying these activities, we will evaluate
relocation ofproposed monitoring wells to more accessible areas, or possible use
of alternative means of access to the proposed locations.

At present, it is uncertain how the above delays will affect the overall schedule for
completion of the RIfFS.

Thank you for the opportunity to submit this status report. Should you have any
questions, do not hesitate to contact me.

Sincerely,

Eric F. Pastor, P.E.
Principal Engineer

Attachments

cc (with DVD): Mr. Doug Mckeynolds - EA Engineering, Science and Technology

cc (w/o DVD): Ms. Luda Voskov - Texas Commission on Environmental Quality
Mr. Brent Murray - Environmental Quality, Inc.
Mr. Rob Rouse - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morriss ill - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLP
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